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The undersigned indicate by their signatures that these meeting minutes reflect the actual 
occurrences of the above dated Project Managers Meeting. 

F. W. Bond, Project Manager, 
Washington State Department of Ecology 

Purpose: Project Managers Meeting 

Attachment 1: Agenda & Action Item List 

Date: _s;,___it;--=-i{)_._3_ 

Date: S-)'8'/4 3 ---=c.....,7----'/'-,,L----=----

Attachment 2: Summary ofDiscussion and Commitments/Agreements 
Attachment 3: Attendee List 



Distribution: 

D. Bartus 
F . W . Bond 
B. L. Charboneau 
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J.B. Hebdon 
R. E. Heineman 
A. M . Hopkins 
J. T. Lilly 
E. M. Mattlin 
B . B. Nelson-Maki 
R . E . Piippo 
L. D . Romine 
C. S. Sutter 
M . Talbot 
D . S. Takasumi 
A. K. Wright 
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B5-18 
Ecology B5-18 
RL A6-33 
EPA T4-04 
FH T5-57 
RL A5-15 
FH R3-61 
FH H5-24 
FFS R3-56 
RL A5-15 
FH T5-57 
FH Al-14 
RL A6-33 
FH T5-50 
FH Kl-05 
FH R3-56 
RL A6-33 

ADMINISTRATIVE RECORD (two copies) : Al -14 
Debbi Isom (two copies) : H6-08 

Please send comments on distribution list to Rob Piippo, Al-14 (373-3285). 
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• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT TO 
CENTRAL WASTE COMPLEX DUE 4/30/04. 

✓ Status: Caroline Sutter- Handout provided the details of 
production status. 

o Residues Oxide/MOX. Repackaging was completed 
April 1, 2003 . 143 POCs of oxide/MOX shipped to 
ewe. 

o 1500kg Oxide/MOX. Repackaging initiated on April 
2, 2003 . 419 total items. 

o Remaining residues. Preparations for feed shift 
underway. Feed shift is scheduled for April 21 , 2003 . 

o Group 2 Alloys. Preparation for feed shift nearly 
complete. Feed shift scheduled for May 5, 2003 . 

o 900 kg Oxide/MOX. Actions for feed shift identified 
but not initiated. Feed shift scheduled from mid July 
2003 . 

• M83-3 l DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO 
TANK FARMS VIA EXISTING LINES DUE 6/30/05. 

✓ Status: Jerry Johnston - Handout provided. 241-Z terminal 
cleanout has been delayed until October 2003 . Delay is due 
to shift of manpower to the Chloride Wash campaign. The 
schedule still supports completion of M83-3 l activities . 

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z 
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING ENVIRONMENTAL 
DETERMINATION) DUE 9/30/06. 

✓ Status: Steve Norton- Handout provided. Work is ahead of 
schedule. Project is currently in the planning and preparatory 
phase. Environmental and safety documents are being 
prepared . Initial D&D activities planned to start on or before 
July 28, 2003 . 

• M83-l 4 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS 
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP 
REQUIRED BY MX-83-12-T0l DUE 9/30/06. 
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1. 0 Administrative Issues 
a. March 13 PMM meeting minutes approved. 
b. Action Tracking List Reviewed. 

2.0 PFP Project Item Status -A Wright stated that Matt Mccormick has replaced George 
Sanders as Asistant Manager for Central Plateau . No changes on HQ discussions 
regarding shipments to Savannah River. DOE plans to complete de-inventl,ry by 
2005 . 

3. 0 Milestone status 
• M83-21 SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF 

ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A 
PRIMARY DOCUMENT DUE 12/31/02. 

✓ Status: Complete -

• -M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY 
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT) 
AND GLOVEBOX HA-20MB DUE 7/31/03. 

✓ Status: Jerry Johnston. Handout provided. 241-Z: Meeting 
held with Ecology on 4/10/03 to review proposed closure 
criteria. Document preparation is on track to meet due date. 
HA-20MB: FH internal review ofHA-20MB closure plan began 
on March 31, 2003 . 

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA 
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO 
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03. 

✓ Status: Andrea Hopkins - Endpoint document is in review. 
DOE comments are being evaluated. 

• M83-12-T01 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO 
ECOLOGY DUE 12/31/03. 

✓ Status: Jim Lilly- PFP Legacy Pu Holdup Removal Plan 
should be ready to submit informal draft to RL in mid to late 
April 2003 . Jim provided handout that identifies key 
elements of plan. 
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✓ Status: Jim Lilly - Handout provided. Final cleanout of 
glovebox He-7e in 234-SZ has been completed. Debris has 
been shipped to ewe. 

4. IPMP Status. No change. IPMP status to be moved from an agenda item to the 
Action Tracking List for next meeting. 

5. New Topics 
o Milestone review is scheduled for April 22, 2003 . 
o Next P:MM is May 08, 2003. Federal Building, Room 248, 3:00 -4:00 
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ACTION TRACKING LIST 

Date 
Action Assignee Established/ 

Due Date 
Contact the Nez Petce regarding R. Bond September 18, 
interest in providing input to the 2002/October 
End Point Criteria document. 16, 2002 

Status scope of chemical A. February 19, 
mitigation activities Hopkins/I. 2003 

Lilly 
R. Bond to check with Ecology R. Bond Jan. 23, 2003 
staff on boundary condition for 
241-Z closure plan 

Provide Ecology total estimated B. Heineman February 19, 
inventory. 2003 

Schedule/conduct tour of PFP to A. Hopkins February 19, 
D. Bartus and R. Bond for early 2003 
March. 

-· ---

Status 

Open. R. Bond to meet 
with Nez Perce when 
the End Point document 
is provided. 
A. Hopkins provided 
handout of priority 
items. 
Complete. Ecology 
concurred with using the 
241-Z walls as the 
boundary in the closure 
plan. To be removed 
from Action Trackine. 
Complete. To be 
removed from Action 
Tracking. 
Open. Tour details 
discussed. Tentative 
tour date is third week 
of April. A. Hopkins 
coordinating with EPA. 




